

APITIKOKO COMMUNITY ACTION PLAN

DISTRICT: OBUASI MUNICIPAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, the people in the community will have alternative source of livelihood, all roads in the community will be tarred, the people will have a market structure and all due compensation for affected farmers will be paid.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: The people will have an alternative source of livelihood.							
1a) Youth will acquire employable skills or alternative livelihood skills(like rearing of grass cutter, snails, mushrooms)	<ul style="list-style-type: none"> Opinion leaders meeting concerning the issue of alternative livelihoods for the youth and the community. 	Chief / Elders/ Assembly man/ SSF SMC /PTA.	Time, Commitment	Community level	Sept 2010		
	<ul style="list-style-type: none"> Community leaders will write letters to AGA's office for Community development on issues concerning alternative livelihoods and do a follow-up 	Chief/Elders/ Assembly man/ SSF.	Time, T&T, Commitment.	Community level	Aug 2010		
	<ul style="list-style-type: none"> Leaders of the Community will appeal to the District Assembly for support and do a follow-up. 	Chief / Elders/ Assembly man/ SSF.	Time, T&T, Commitment	Community level	Aug, 2010		
	<ul style="list-style-type: none"> Community members will appeal to the District Education Office for help. 	Chief / Elders/ Assembly man/ SSF	Time, T&T, Commitment.	Community level	Aug, 2010		
1b)Gari Processing factory will be established for women in the community.	<ul style="list-style-type: none"> Community leaders will write letters to AGA's office for Community development on the project and do a follow-up. 	Unit Committee members SMC/PTA Chairman, SSF.	Time Commitment, T&T	Community level	Feb, 2011		

	<ul style="list-style-type: none"> Leaders of the Community will appeal to the District Assembly for support and do a follow-up Community to organize fund raising activity to procure the items Community to contact District Education Office for teaching and learning materials. 	Chief / Elders/ Assembly man, CAP Comm.	Time, T&T, Commitment.	Community level	Feb 2011		
		Chief / Elders/ Assembly man, CAP Comm.	Time Commitment	Community level	Jun 2011		
		Chief / Elders/ Assembly man, CAP Comm.	Time, T&T, Commitment	Community level	Jul 2011		

Goal 2: To have a market place and structures (sheds) for the market

2a). To Construct market sheds or structures	<ul style="list-style-type: none"> Identification of site for market. Preparation of site for sheds or structures. Write letters to District Assembly, MP, NGO's to seek support for the project. Channel application letters to GHACEM Cement Foundation for cement Raise funds through levying of community members Construction of market sheds or structures. 	Unit/ CAP Comm. Assemblyman ,Chief / Elders.	Time, Commitment	Community level	Jul 2010		
		CAP/ Unit Comm.	Time, Labour, Working Tools	Community level	Aug 2010		
		SSF/Unit Comm./ Chief and Elders.	Time / Commitment	Community level / SSF	Sept. 2010		
		Chief / Elders/ Unit Comm., SSF.	Time / Commitment	Community level	Sept 2010		
		Unit/CAP Comm., Chief/ Elders.	Time / Commitment	Community level	Nov 2010		
		Unit/CAP Comm., Chief/ Elders.	Gravels, Sand, Cement, T&T, other building materials, Working tools.	Community level	Mar. 2011		

Goal 3: Tarring of Major road in the middle of the community							
3a). Tarring of roads	<ul style="list-style-type: none"> Write letters to District Assembly, MP, NGO's to seek support for the project Write letters to urban roads Dept. and Ministry of Roads and Highway for help. Leaders of the Community will organise fund raising to support project. 	Chief / Elders/ Unit Comm./SSF	Time/commitment	Community level	June 2010		
		Chief / Elders/ Unit Comm/ SSF	Time /Commitment	Community level	June 2010		
		Unit Comm./ Chief & Elders	Time/Commitment/T &T		Aug 2010		

AMOAMO COMMUNITY ACTION PLAN

DISTRICT: BEKWAI MUNICIPALITY

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, the Community members should be able to access quality health care, will have more KVIP toilets, a good market place and a well constructed road from Afoako junction to Amoamo.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINIS H	
Goal 1: Enhance quality health care delivery.							
1a). Provision of residential quarters for health personnel	• Identification of site for building.	CAP Committee, Assemblyman, Chief	Time/Commitment	Community level	Sept 2010		
	• Preparing of site for building.	CAP Committee	Time/Labour/working tools	Community level	Sept 2010		
	• Write letters to the District Health Office, District Assembly, MP, and GHACEM Cement Foundation for support.	CAP Committee, Assemblyman/Chief/ SSF	Time/Commitment	Community level	Nov 2010		
	• Levy community to help acquire support for building.	CAP Committee, Assemblyman, Chief / Elders	Time/commitment	Community level	Dec 2010		
	• Construction of accommodation for health personnel.	CAP Committee/Assemblyman	Time/working tools/labour/finance.	Community level	Apr 2011		
	• Write letters to Ministry of Health or Ghana Health Service to staff their facility.	CAP Committee/Assemblyman, Chief/ Elders, SSF.	Time, Money, / Commitment.	Community level	Sept 2010		
1b). Staffing of Health Post/ Clinic with Personnel.							

	<ul style="list-style-type: none"> Write letters to Municipal Chief Executive Office and MP's office to solicit for help. 	CAP Committee/Assemblyman, Chief/ Elders, SSF.	Time, Money, / Commitment	Community level	Sept 2010		
Goal 2: Rehabilitating the Present KVIP toilet and building an additional two (2)							
2a). To rehabilitate the present KVIP toilet	<ul style="list-style-type: none"> Community leaders will write letters to appeal to Bekwai Municipal Assembly and MP to raise funds or support in terms of materials for rehabilitation. 	CAP Committee, Assemblyman, Chief/ Elders, SSF.	Time, Commitment.	Community level	Feb 2011		
	<ul style="list-style-type: none"> Leaders of the Community will organise fund raising program to raise funds. 	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment, Money	Community level	April 2011		
	<ul style="list-style-type: none"> Levy community members to raise additional money for rehabilitation, if funds are not enough. 	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment.	Community level	June 2011		
	<ul style="list-style-type: none"> Rehabilitating the Present toilet. 	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Labour, Commitment, Sand, Cement and other building materials.	Community Level	Aug 2011		
	<ul style="list-style-type: none"> Identification of site for building. 	CAP Committee/Assemblyman	Time, Commitment	Community level	Aug 2011		
2b). Construction of additional two (2) KVIP toilet.	<ul style="list-style-type: none"> Preparation of site for building. 	Unit Committee, Chief/ Elders.	Labour, Time, Commitment	Community Level	Aug 2011		
	<ul style="list-style-type: none"> Write letters to appeal to Bekwai Municipal Assembly and MP to raise funds or support in terms of building materials for toilet. 	Assemblyman, Chief/ Elders, SSF	Time, T&T, Commitment.	Community Level	Sept 2011		
	<ul style="list-style-type: none"> Community leaders organise fund raising to raise money for project. 	CAP Committee,	Time, Commitment,	Community	Dec 2011		

	<ul style="list-style-type: none"> Levy community members to raise additional money for project, if funds are not enough. Construction of toilets. 	<p>Assemblyman/ Unit Committee, Chief/ Elders.</p> <p>CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.</p> <p>CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.</p>	<p>Money</p> <p>Time, Commitment</p> <p>Labour, Gravels, T&T Sand Cement Gravels Working tools.</p>	<p>Level</p> <p>Community Level</p>	<p>Jan 2011</p> <p>Mar 2011</p>		
--	--	--	---	-------------------------------------	---------------------------------	--	--

Goal 3: Construction of Market Sheds or stores

3a). To Construct market sheds or structures	<ul style="list-style-type: none"> Identification of site for market. Preparation of site for sheds or structures. Write letters to District Assembly, MP, NGO's to seek support for the project. Channel application letters to GHACEM Cement Foundation for cement Community leaders to organise fund raising for project Raising of additional funds through levying of community members Construction of market sheds or structures. 	<p>Unit Committee, Assemblyman</p> <p>Unit Committee, Assemblyman</p> <p>Unit Committee, Assemblyman, Chief/ Elders/ SSF.</p> <p>SSF/Unit Committee/ Chief and Elders</p> <p>Chief/ Elders/ Unit Committee</p> <p>Unit Committee, Chief/ Elders.</p> <p>Assembly man/ Unit</p>	<p>Time, Commitment.</p> <p>Time, Labour, Working Tools</p> <p>Time / Commitment, T&T.</p> <p>Time / Commitment, T&T.</p> <p>Time / Commitment, Money.</p> <p>Time, Commitment.</p> <p>Gravels, Sand,</p>	<p>Community Level</p> <p>Community Level</p> <p>Community Level</p> <p>Community Level</p> <p>Community Level</p> <p>Community Level</p> <p>Community</p>	<p>June, 2012</p> <p>July, 2012</p> <p>July, 2012.</p> <p>Aug, 2012.</p> <p>Nov, 2012.</p> <p>Jan. 2013</p> <p>Apr 2013</p>		
--	---	--	---	--	---	--	--

		Committee.	Cement, T&T, other building materials, Working, tools.	Level			
Goal 4: Tarring or construction of road from Amoamo to Afoakwa junction.							
4a. Construction of road between Amoamo to Afoakwa.	❖ Write letters to / Petition District Assembly, MP, NGO's to seek support for the project.	CAP Committee /Chief/Assemblyman/ SSF	Time/Commitment/ T&T	Community level	May 2013		
	❖ Dialogue with SSM to support project	CAP Committee /Chief/Assemblyman/SSF.	Time/Commitment/ T&T	Community level	Jul 2013		
	❖ Write letters to urban roads Dept. and Ministry of Roads and Highway for help.	CAP Committee /Chief/Assemblyman/ SSF	Time/ Commitment/ T&T	Community level	Sept 2013		
	❖ Leaders of the Community will organise fund raising to support project.	CAP Committee /Chief/Assemblyman	Time, Commitment	Community level.	Jan 2013		

AMAPONYA COMMUNITY ACTION PLAN

DISTRICT: BEKWAI MUNICIPAL ASSEMBLY

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, Amponya should be a community that will have Teachers quarters, Clinic and a Vocational training centre.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: Enhance the level of quality education							
1a. Building of JHS block	❖ Identification of site for JHS block.	Assemblyman/Unit Committee, SMC/ PTA,	Time/Commitment	Community Level	Sept 2010		
	❖ Preparing of site for JHS block.	Assemblyman/ Unit Comm.	Time/Commitment	Community Level	Oct 2010		
	❖ Write letters to Bekwai Municipal assembly/ MP for support.	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time/Commitment/ T&T	Community level/ SSF	Oct 2010		
	❖ Write letters to GHACEM Cement Foundation for support.	Assemblyman/Unit Committee, SMC/ PTA SSF	Time/ Commitment	SSF/Community	Oct 2010		
	❖ Levy Community members to help acquire support for building.	Assemblyman/Unit Committee, Chief/ Elders	Time/ Commitment	Community level	Dec 2010		
	❖ Construction of JHS block.	Assemblyman/Unit Committee, Chief/ Elders	Time, Commitment, Sand, Gravel,	Community level	Apr 2011		

1b. Construction of Teachers quarters	<ul style="list-style-type: none"> ❖ Identification of site. ❖ Preparation of site. ❖ Write letters to Bekwai Municipal Assembly, MP and District Education office for support. ❖ Write letters to GHACEM cement foundation for help in terms of cement ❖ Community leaders to organise fund raising to support the project. ❖ Levy community members to help raise funds for the project ❖ Construction of residential quarters for personnel. 	<p>Assemblyman/Unit Committee, SMC/ PTA,</p> <p>Assemblyman/ Unit Comm.</p> <p>Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF.</p> <p>Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p>	<p>Cement and other building materials</p> <p>Time, Commitment</p> <p>Time, Commitment, Labour</p> <p>Time / Commitment, T&T</p> <p>Time, commitment.</p> <p>Time/Commitment/ Money</p> <p>Time/Commitment</p> <p>Time, Commitment, Sand, Gravel, Cement and other building materials</p>	<p>Community level</p> <p>Community level</p> <p>Community Level, SSF</p> <p>Community Level, SSF</p> <p>Community level</p> <p>Community level</p> <p>Community level</p>	<p>Apr 2011</p> <p>May 2011</p> <p>May 2011</p> <p>May 2011</p> <p>Aug 2011</p> <p>Oct 2011</p> <p>Jan 2012</p>		
Goal 2: Enhance quality health care delivery							
2a. Construction of a health clinic or Post	<ul style="list-style-type: none"> ❖ Identification of site. 	<p>Chief/ Elders, CAP Comm., Assemblyman.</p>	<p>Time/commitment</p>	<p>Community level</p>	<p>Jun 2012</p>		

	❖ Preparation of site.	Assemblyman/ Unit Comm.	Time, commitment	Community level	July 2012		
	❖ Write letters to Municipal Assembly, MP, Ghana Health Service and GHACEM Cement foundation for support.	Chief/ Elders, Unit Comm., SSF	Time, commitment	Community level	Aug 2012		
	❖ Levy community members to help raise funds for the project.	Chief/ Elders, Unit Comm. CAP Comm.	Time/Commitment	Community level	Sept. 2012		
	❖ Construction of Clinic or Health Post.	CAP comm., Chief/ Elders, Unit comm.	Time/Commitment	Community level	Dec. 2012		

2b. Provision of residential quarters for health personnel	❖ Identification of site for building.	CAP Committee/Assembly man/Chief	Time/Commitment	Community level	Apr 2013		
	❖ Preparing of site for building.	CAP Committee	Time/Labour/working tools	Community level	Jun 2013		
	❖ Write letters to the District Health Administration and District Assembly/ MP / GHACEM Cement Foundation for support.	CAP Committee/Assembly man/Chief/ SSF	Time/Commitment	Community level	Aug. 2013		
	❖ Levy community to help acquire support for building	CAP Committee/Assembly man	Time/commitment	Community level	Aug. 2013		
	❖ Construction of building for health personnel	CAP Committee/Assembly man	Time/working tools/labour/finance	Community level	Oct, 2013		

Goal 3: To Establish Vocational training centre

1a. Completion of Vocational training centre block	❖ Identification of site for building.	CAP Committee/Assemblyman/Chief	Time/Commitment	Community level	Oct. 2014		
	❖ Preparation of site.	CAP Committee	Time/Commitment/Labour	Community level	Oct. 2014		
	❖ Write letters to the Assembly, MP, Ghana Education Service, GHACEM cement foundation for support.	CAP Committee/Assemblyman/Chief/ SSF	Time/Commitment	Community level	Nov. 2014		
	❖ Levy or organise fundraising to support the building fund.	CAP Committee/Assemblyman/Chief	Time/Commitment	Community level	Dec. 2014		
	❖ Construction of Vocational training centre block	CAP Committee/Assemblyman/Chief.	Time/working tools/labour/finance	Community level	Feb. 2015		

ABUMPEKROM COMMUNITY ACTION PLAN

DISTRICT: OBUASI MUNICIPAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, Chiefs, opinion leaders, parents and assembly members in Abumpekrom will be working together to eliminate worst forms of child slavery, ensure affordable and quality education, all unused land are utilised and a working Community Register

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: Eliminating worst forms of child slavery, debt bondage and sexual exploitation							
1a. 1a. Eliminate child slavery	❖ Identify child slavery and child trafficked victims in 'galamsey' activities	Assemblyman/Unit Committee/SSF	Time/Commitment	Community/SSF	Feb 2010		
	❖ Dialogue with Small Scale Miners' leadership	Assemblyman/Unit Committee/SSF	Time/Commitment/T &T	Community/SSF	May2010		
	❖ Withdraw children from child labour activities in 'galamsey' operations	Assemblyman/Unit Committee	Time/T&T/Shelter	SSF/FTS	Aug 2010		
	❖ Petition OMA for bye-laws to end child slavery/trafficking	CAP Committee/Assembly man/Chief	Time/Commitment/T &T	Community	Aug 2010		
1b. Eliminate debt bondage	❖ Identify children and persons in debt bondage	CAP Committee/Assembly man/SSF	Time/Commitment/T &T	Community/SSF	Feb 2010		
	❖ Dialogue with beneficiaries of debt bondage	CAP Committee/Assembly man/SSF	Time/Commitment/T &T	Community/SSF	Apr 2010		

1c. End all forms of sexual exploitation	❖ Freeing of victims of debt bondage	CAP Committee/SSF	T&T/Money/commitment.	SSF/FTS	Aug. 2010		
	❖ Educating community members on dangers of sex trade.	CAP Committee/SSF	Time/Commitment/Literature	Community/SSF	Oct. 2009		
	❖ Identifying victims of sexual exploitation	CAP Committee/Assemblyman/SSF	Time/Commitment	SSF/Community	Nov 2010		
	❖ Counselling identified victims	SSF	Time/T&T	SSF	Dec. 2010		
Goal 2: Ensuring affordable and quality education							
2a. To Build public Primary & JHS classroom blocks	❖ Acquire land for the erection of the classroom blocks	Unit committee/chief and elders	Commitment/time	Community	Mar 2010		
	❖ Seek help from DA, MP, NGO's to support the project	Unit committee/chief and elders	Commitment/time/finance	Community	May. 2010		
	❖ Raise funds through levying of community members	Unit committee/chief and elders,	Commitment/time	Community	Jul 2010		
	❖ Channel application letters to GHACEM for cement	Unit comm., chief and elders	Commitment/time	Community	Oct 2010		
	❖ Contact District Assembly for provision of furniture for the school	Unit committee/chief and elders	Commitment/time	Community	Jan. 2011		
	❖ Contact GES for posting of teachers to school	Unit committee/chief and elders	Commitment/time	Community	Feb. 2011		
Goal 3: Reclamation and utilisation of unproductive lands							
3a. Reclamation of unproductive land	❖ Acquisition of plant seedlings	CAP Committee/Assemblyman	Time/finance	Community/Forestry Department	May 2010		
	❖ Planting of trees on degraded land	CAP Committee/Assemblyman	Time/working tools/labour	Community/Communal labour	Aug 2010		

3b. Utilisation of reclaimed land	❖ Caring for planted trees	CAP Committee/Assemblyman	Time/working tools/labour	Community/Communal labour	Nov 2010		
	❖ Identifying conducive crops for reclaimed land.	CAP Committee/Assemblyman	Time/Commitment	Community/Ministry of Agriculture	Feb. 2012		
Goal 4: Compilation of Community Register							
4a. Registration of all residents of Abumpekrom	❖ Training in Community register preparation	CAP Committee	Time/Commitment/T&T	Community/SSF	Jan 2010		
	❖ Acquisition of materials for Community Register	CAP Committee	Time/T&T	SSF	Feb 2009		
	❖ Preparation of Community Register	CAP Committee	Time/Commitment	Community	Mar 2010		

SMALL SCALE MINING ASSOCIATION ACTION PLAN

DISTRICT: OBUASI MUNICIPAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, the leadership of Small Scale Miners would collaborate with relevant stakeholders to eliminate worst forms of child slavery, debt bondage and sexual exploitation in mining activities and formalisation of small scale mining in Obuasi.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: Eliminating worst forms of child slavery, debt bondage and sexual exploitation							
1a. Eliminate child slavery from mining activities	❖ Identify child slavery and child trafficked victims in 'galamsey' activities	ASM/SSF	Time/Commitment	ASM/SSF	Sept 2010		
	❖ Educating of members of SSM associations on the effects of child slavery	CAP Committee/SSF	Time/T&T	ASM/SSF	.2010		
	❖ Withdraw children from child labour activities in 'galamsey' activities	CAP Committee /SSF	Time/T&T/Shelter	SSF/FTS	May. 2010		
1b. Eliminate debt bondage in small scale mining activities	❖ Identify children and persons in debt bondage	CAP Committee/SSF	Time/Commitment/T &T	SSF	Feb. 2010		
	❖ Dialogue with beneficiaries of debt bondage	CAP Committee/SSF	Time/Commitment/T &T	SSF/FTS	Mar. 2010		
	❖ Freeing of victims of debt bondage	CAP Committee/SSF	T&T/Money/commitment.	SSF/FTS	Jun. 2010		
	❖ Educating members on dangers of	CAP Committee/SSF	Time/Commitment/Li	SSF/ASM	Mar. 2010		

1c. End all forms of sexual exploitation	sex trade. ❖ Identifying victims of sexual exploitation ❖ Counselling identified victims of sexual exploitation	SSF SSF	terature/T&T Time/Commitment/T&T Time/T&T	SSF	May2010 Aug. 2010		
Goal 2: Formalisation of Small scale mining							
2a. Acquisition of concession from AGA	❖ Mobilization of all small scale mining associations ❖ Registration of all small scale mining operators ❖ Petition OMA for assistance to dialogue with AGA for concession ❖ Dialogue with AGA for concession on AGA lands	ASM ASM/SSF ASM/SSF ASM/SSF	Time/commitment Time /Commitment Time/Commitment/T&T Time/Commitment	ASM/SSF ASM ASM ASM/SSF	Feb 2010 May 2010 Jun. 2010 Aug 2010		
Goal 3: Reducing social conflict between Small scale miners and community members/AGA							
3a. Avoiding conflicts with Community members and AGA	❖ Mobilisation of Small Scale Miners under one umbrella ❖ Dialogue with communities to avoid potential rifts ❖ Dialogue with AGA for concessions	ASM/SSF ASM/SSF ASM/SSF	Time/Commitment Time/Commitment Time/Commitment/T&T	ASF/SSF ASM/SSF ASM/SSF	Feb. .2010 Apr 2009 Jun 2010		
Goal 4: Institution of Alternative livelihood programmes							
4a. Assessing prospects for alternative livelihoods for members of small scale mining associations	❖ Meeting with stakeholders to identify livelihood programmes ❖ Dialogue with AGA/ OMA for support to train ASM members in identified alternative livelihood programmes	ASM/SSF ASM/SSF	Time/Commitment/T&T Time/Commitment/T&T	ASM/SSF ASM/SSF	Apr 2010 May 2010		
4b. Training of selected Small scale mining operators in livelihood programmes	❖ Training programmes for selected ASM members in various identified livelihood activities	ASM/SSF	T&T/Venue/snacks/stationery	AGA/OMA/SSF	Sept 2010		

	❖ Provision of working tools, start-up capital, etc for alternative livelihood activities	ASM/SSF	T&T/Finance	AGA/OMA	Jan 2011		
--	---	---------	-------------	---------	----------	--	--

1. BINSERE COMMUNITY ACTION PLAN

DISTRICT: OBUASI MUNICIPAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the end of the year 2012, Binsere community should be on the Government school feeding program, adequate compensation will be given to farmers whose crops were destroyed by mining activities, all their street light in the community will function well and Binsere will have a market structures.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: Community will be on the Government school feeding program/ free school uniform project.							
1a. Community will be on the school feeding program and free school uniform project	❖ Write letters to Ghana Education Service (GES) and District Assembly, MP and other stakeholders to be on the program.	CAP Committee, Assemblyman, SMC/PTA chairman, SSF.	Time/Commitment/T&T	Community level	Aug 2010		
	❖ Do follow-up on written letters to the stakeholders.	CAP Committee, Assemblyman, SMC/PTA chairman, SSF.	Time/Commitment/T&T	Community level	Sept,2010		
Goal 2: Institution of Alternative livelihood programmes							
2a. Assessing prospects for alternative livelihoods for members of small scale mining associations	❖ Meeting with stakeholders to identify livelihood programmes	CAP Committee, Assemblyman, SMC/PTA chairman, SSF.	Time/commitment, T&T.	Community level	Oct. 2010		
	❖ Dialogue with AGA/ OMA for support to train the youth in identifying alternative livelihood	CAP Committee, Assemblyman, SMC/PTA chairman,	Time /Commitment, T&T	Community level	Nov. 2010		

	programmes	Chief/ Elders, SSF.					
	❖ Training programmes for selected youth members in various identified livelihood activities.	CAP Committee, Assemblyman, SMC/PTA chairman, SSF.	Time/Commitment	Community level	Feb. 2011		
	❖ Provision of working tools, start-up capital, etc for alternative livelihood activities	CAP Committee, Assemblyman, SMC/PTA chairman, Chief, SSF.	Time/Commitment/ Money, T&T	Community level	July 2011		

Goal 3: To have a market place and structures (sheds) for the market

3a. To Construct market sheds or structures	<ul style="list-style-type: none"> • Identification of site for market. • Preparation of site for sheds or structures. • Write letters to District Assembly, MP, NGO's to seek support for the project. • Channel application letters to GHACEM Cement Foundation for cement • Raise funds through levying of or fund raising by community members • Construction of market sheds or structures. 	Unit Committee, Assemblyman	Time/Commitment	Community level	Sept. 2010		
		Unit Comm. / Assemblyman	Time/Commitment	Community level	Nov. 2010		
		Unit Comm. / Assemblyman, Chief / Elders/SSF	Time/Commitment/T&T	Community level	Nov 2010		
		SSF/Unit Comm./ Chief and Elders/ SSF	Time/Commitment/T&T	Community level	Nov. 2010		
		Chief / Elders/ Unit Comm.	Time/Commitment, Money	Community level	Dec 2010		
		Unit Committee, Chief & Elders.	Time/working tools/labour/finance	Community level	Mar 2010		

Goal 4: Proper functioning of Street lights

4a. Ensuring lighting of street lights	❖ Reporting or writing letters to Electricity Company of Ghana concerning the streetlights.	Unit Comm./Elders,	Time/Commitment/T&T	Community level	Aug 2010		
	❖ Raising funds to repair faulty lights	Unit Comm., Chief	Time/Commitment/ Money	Community level	Oct 2010		
	❖ Write letters to OMA appealing for support to repair streetlights.	Unit Comm., Chief	Time/Commitment/T&T	Community level	Nov 2010		
	❖ Repairing the street lights	Unit Comm., Chief	T&T/Finance	Community level	Jan 2011		

AKROFUOM COMMUNITY ACTION PLAN

DISTRICT: OBUASI MUNICIPAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the end of the year 2015, Akrofuom community should be a community that have asses to KVIP, a clinic, a market and teachers quarters.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		RE
					START	FINI SH	
Goal 1: The Community should have a KVIP toilet							
1a. Community will have a KVIP toilet	• Identification of site for building.	CAP Committee, Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment	Community level	Sept 2010		
	• Preparation of site for building.	Assemblyman, CAP Committee.	Labour, Time, Commitment	Community level	Oct,2010		
	• Write letters to appeal to Bekwai Municipal Assembly and MP to raise funds or support in terms of building materials for toilet and do follow-up.	CAP Committee, Unit Committee, Chief/ Elders, SSF	Time, Commitment, T&T	Community level	Oct.2010		
	• Community leaders organise fund raising to raise money for project.	CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.	Time, Commitment, Money	Community level	Dec. 2010		
	• Levy community members to raise additional money for project, if funds are not enough.	CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.	Time, Commitment	Community level	Jan. 2011		
	• Construction of toilets.	CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.	Labour, Gravels, T&T	Community level	Mar 2011		

			Sand Cement Gravels Working tools.				
Goal 2: Construction of a Clinic or Health post							
2a. Construction of a health clinic or health post.	<ul style="list-style-type: none"> • Identification of site for building. • Preparing of site for building. • Write letters to the District Health Office, District Assembly, MP, and GHACEM Cement Foundation for support and do follow-up. • Levy community to help acquire support for building. • Organise fundraising if funds are not enough. • Construction of accommodation for health Post or Clinic • Write letters to Ministry of Health or Ghana Health Service to staff their facility and do follow-up. 	<p>CAP Committee, Assemblyman/Chief</p> <p>CAP Committee</p> <p>CAP Committee, Assemblyman/Chief/ SSF</p> <p>CAP Committee, Assemblyman, Chief</p> <p>CAP Committee/Assemblyman, Chief/ Elders.</p> <p>CAP Committee/Assemblyman, Chief/ Elders, SSF.</p> <p>CAP Committee, Assemblyman, Chief/ Elders, SSF.</p>	<p>Time/commitment</p> <p>Time, commitment, Labour.</p> <p>Time, commitment, T&T</p> <p>Time/Commitment</p> <p>Time/Commitment, Money.</p> <p>Labour, Gravels, T&T Sand Cement Gravels Working tools.</p> <p>Time, Commitment.</p>	<p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p>	<p>June, 2011</p> <p>June, 2011</p> <p>July. 2011</p> <p>Oct, 2011</p> <p>Dec, 2011</p> <p>Feb, 2012</p> <p>Sept, 2012</p>		

	<ul style="list-style-type: none"> Write letters to Municipal Chief Executive Office and MP's office to solicit for help and do follow-up 	CAP Committee, Assemblyman, Chief/ Elders, SSF.	Time, Commitment	Community level	Sept, 2012		

Goal 3: To have a market place and structures (sheds) for the market

3a. To Construct market sheds or structures	<ul style="list-style-type: none"> Identification of site for market. 	Unit Committee/ Assemblyman.	Time/Commitment	Community level	July, 2012		ljhj
	<ul style="list-style-type: none"> Preparation of site for sheds or structures. 	Unit Committee/ Assemblyman.	Time/Commitment	Community level	July, 2012		
	<ul style="list-style-type: none"> Write letters to District Assembly, MP, and NGO's to seek support for the project and do follow-up. 	Unit Committee, Assemblyman, Chief / Elders/SSF.	Time/Commitment/ T&T	Community level	Aug, 2012		
	<ul style="list-style-type: none"> Channel application letters to GHACEM Cement Foundation for cement 	SSF/Unit Committee, Chief and Elders/ SSF.	Time/Commitment/ T&T	Community level	Aug. 2012		
	<ul style="list-style-type: none"> Raise funds through levying of or fund raising by community members 	Chief / Elders/ Unit Committee	Time/Commitment, Money	Community level	Oct. 2012		
	<ul style="list-style-type: none"> Construction of market sheds or structures. 	Unit Committee / Chief & Elders.	Time/working tools/labour/finance	Community level	Dec, 2012		

Goal 4: Construction of Teachers quarters

4a.	❖ Identification of site	Assemblyman/Unit Committee, SMC/ PTA,	Time, Commitment	Community level	Mar 2013		
-----	--------------------------	---------------------------------------	------------------	-----------------	----------	--	--

	❖ Preparation of site	Assemblyman/ Unit Comm.	Time, Commitment, Labour	Community level	Mar 2013	
	❖ Write letters to Bekwai Municipal Assembly, MP and District Education office for support and do follow-up.	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time / Commitment, T&T	Community Level, SSF	Apr 2013	
	❖ Write letters to GHACEM cement foundation for help in terms of cement	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time, commitment.	Community Level, SSF	Apr 2013	
	❖ Community leaders to organise fund raising to support the project.	Assemblyman/Unit Committee, Chief/ Elders.	Time/Commitment/ Money	Community level	Jun. 2013	
	❖ Levy community members to help raise funds for the project	Assemblyman/Unit Committee, Chief/ Elders	Time/Commitment	Community level	Aug 2013	
	❖ Construction of residential quarters for personnel.	Assemblyman/Unit Committee, Chief/ Elders	Time, Commitment, Sand, Gravel, Cement and other building materials	Community level	Dec 2013	

EDUBRIEM COMMUNITY ACTION PLAN

DISTRICT: AMANSIE CENTRAL

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the end of the year 2015, Edubriem community should be a community that have a KVIP toilet, a clinic, electricity, boreholes and have their bridges constructed.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		RE
					START	FINI SH	
Goal 1: The Community should have a KVIP toilet							
1a. Community will have a KVIP toilet	• Identification of site for building.	CAP Committee, Assemblyman/ Unit Committee, Chief/ Elders.	Time, Commitment	Community level	July 2010		
	• Preparation of site for building.	Assemblyman, CAP Committee	Labour, Time, Commitment	Community level	Aug,2010		
	• Write letters to appeal to Amansie Central District Assembly and MP to raise funds or support in terms of building materials for toilet and do follow-up.	CAP Committee/ Unit Comm., Chief/ Elders, SSF	Time, Commitment, T&T	Community level	Aug.2010		
	• Community leaders organise fund raising to raise money for project.	CAP Committee, Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment, Money	Community level	Dec. 2010		
	• Levy community members to raise additional money for project, if funds are not enough.	CAP Committee, Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment	Community level	Jan. 2011		
	• Construction of toilets.	CAP Committee, Assemblyman/ Unit Comm., Chief/ Elders.	Labour, Gravels, T&T Sand Cement	Community level	Mar 2011		

			Gravels Working tools.				
Goal 2: Construction of a Clinic or Health post							
2a. Construction of a health clinic or health post.	<ul style="list-style-type: none"> • Identification of site for building • Preparing of site for building • Write letters to the District Health Office, District Assembly, MP, and GHACEM Cement Foundation for support and do follow-up. • Levy community to help acquire support for building. • Organise fundraising if funds are not enough. • Construction of accommodation for health Post or Clinic • Write letters to Ministry of Health or Ghana Health Service to staff their facility and do follow-up. 	<p>CAP Committee, Assemblyman/Chief</p> <p>CAP Committee</p> <p>CAP Committee, Assemblyman/Chief/ SSF</p> <p>CAP Committee, Assemblyman, Chief</p> <p>CAP Committee, Assemblyman, Chief / Elders.</p> <p>CAP Committee, Assemblyman, Chief/ Elders, SSF.</p> <p>CAP Committee, Assemblyman, Chief/ Elders, SSF.</p>	<p>Time/commitment</p> <p>Time, commitment, Labour.</p> <p>Time, commitment, T&T</p> <p>Time/Commitment</p> <p>Time/Commitment, Money.</p> <p>Labour, Gravels, T&T Sand Cement Gravels Working tools.</p> <p>Time, Commitment, T&T</p>	<p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p> <p>Community level</p>	<p>June, 2011</p> <p>June, 2011</p> <p>July, 2011</p> <p>Oct, 2011</p> <p>Dec, 2011</p> <p>Feb, 2012</p> <p>Sept, 2012</p>		

	<ul style="list-style-type: none"> Write letters to Municipal Chief Executive Office and MP's office to solicit for help and do follow-up 	CAP Committee, Assemblyman, Chief/ Elders, SSF.	Time, Commitment, T&T.	Community level	Sept, 2012		

Goal 3: Being connected to the national electrification grid

3a. Having electricity in the community	<ul style="list-style-type: none"> Write letters of Petition to the Amansie Central DA, MP, ECG to solicit for help and guidance on the project and do follow-up. 	Unit or CAP Comm. / Assemblyman, SSF	Time/Commitment, T&T	Community level	July, 2010		
	<ul style="list-style-type: none"> Organise fundraising to raise funds to support the project. 	Unit or CAP Comm. / Assemblyman	Time/Commitment, Money	Community level	Oct, 2010		
	<ul style="list-style-type: none"> Levy community members to raise additional funds if monies from fundraising are not enough. 	Unit or CAP Comm. / Assemblyman, Chief/ Elders	Time/Commitment	Community level	Dec. 2010		
	<ul style="list-style-type: none"> Organise series of communal labour to help with the digging of holes for the light poles and other activities. 	Unit or CAP Comm./ Chief and Elders/ SSF	Commitment, Time/working tools/labour/ Money	Community level	Jan. 2011		

Goal 4: Construction of Teachers quarters

4a.	❖ Identification of site	Assemblyman/Unit Committee, SMC/ PTA,	Time, Commitment	Community level	Mar 2013		
	❖ Preparation of site	Assemblyman/ Unit Comm.	Time, Commitment, Labour	Community level	Mar 2013		

	<ul style="list-style-type: none"> ❖ Write letters to Amansie Central Assembly, MP and District Education office for support and do follow-up. 	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time / Commitment, T&T	Community Level, SSF	Apr 2013	
	<ul style="list-style-type: none"> ❖ Write letters to GHACEM cement foundation for help in terms of cement 	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time, commitment.	Community Level, SSF	Apr 2013	
	<ul style="list-style-type: none"> ❖ Community leaders to organise fund raising to support the project. 	Assemblyman/Unit Committee, Chief/ Elders	Time/Commitment/ Money	Community level	Jun. 2013	
	<ul style="list-style-type: none"> ❖ Levy community members to help raise funds for the project 	Assemblyman/Unit Committee, Chief/ Elders	Time/Commitment	Community level	Aug 2013	
	<ul style="list-style-type: none"> ❖ Construction of residential quarters for personnel. 	Assemblyman/Unit Committee, Chief/ Elders	Time, Commitment, Sand, Gravel, Cement and other building materials	Community level	Dec 2013	

Goal 5: Boreholes for the community

5a. Getting boreholes for the community.	<ul style="list-style-type: none"> ❖ Write letters of Petition to Amansie Central DA, AGA, MP and other NGOs for support and guidance on the project and do follow-up. 	CAP or Unit Comm., Chief/ Elders, SSF	Time / Commitment, T&T	Community level	Oct. 2010	
--	---	---------------------------------------	------------------------	-----------------	-----------	--

HOMASI I&II COMMUNITY ACTION PLAN

DISTRICT: AMANSIE CENTRAL DISTRICT ASSEMBLY

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the year 2015, Homasi I&II should be a community that will have good quality education, have a market and KVIP toilets and be free from adverse labour practices.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		REMARKS
					START	FINISH	
Goal 1: Enhance the level of quality education							
1a. Building of Primary and JHS block	❖ Identification of site for Primary and JHS block	Assemblyman/Unit Committee, SMC/ PTA,	Time/Commitment	Community Level	Jul 2010		
	❖ Preparing of site for Primary and JHS block	Assemblyman/ Unit Committee.	Time/Commitment	Community Level	Aug 2010		
	❖ Write letters to Amansie Central District Assembly/ MP for support	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time/Commitment/ T&T	Community level/ SSF	Aug 2010		
	❖ Write letters to GHACEM Cement Foundation	Assemblyman/Unit Committee, SMC/ PTA SSF	Time/ Commitment	SSF/Communi nity	Aug 2010		
	❖ Levy Community members and organise fund raising to help acquire support for building.	Assemblyman/Unit Committee, Chief/ Elders	Time/ Commitment	Community level	Nov 2010		
	❖ Construction of JHS block	Assemblyman/Unit Committee, Chief/ Elders	Time, Commitment, Sand, Gravel, Cement and other building materials	Community level	Feb 2011		
1b. Construction of Teachers quarters	❖ Identification of site	Assemblyman/Unit Committee, SMC/	Time, Commitment	Community level	Apr 2011		

	<ul style="list-style-type: none"> ❖ Preparation of site ❖ Write letters to Amansie Central District Assembly, MP and District Education office for support. ❖ Write letters to GHACEM cement foundation for help in terms of cement ❖ Community leaders to organise fund raising to support the project. ❖ Levy community members to help raise funds for the project ❖ Construction of residential quarters for personnel. 	<p>PTA, Assemblyman/ Unit Comm.</p> <p>Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF</p> <p>Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p>	<p>Time, Commitment, Labour</p> <p>Time / Commitment, T&T</p> <p>Time, commitment.</p> <p>Time/Commitment/ Money</p> <p>Time/Commitment</p> <p>Time, Commitment, Sand, Gravel, Cement and other building materials</p>	<p>Community level</p> <p>Community Level, SSF</p> <p>Community Level, SSF</p> <p>Community level</p> <p>Community level</p> <p>Community level</p>	<p>May 2011</p> <p>Jun 2011</p> <p>Jun 2011</p> <p>Aug 2011</p> <p>Oct 2011</p> <p>Jan 2012</p>		
--	--	--	--	---	---	--	--

Goal 3: To have a market place and structures (sheds) for the market							
3a. To Construct market sheds or structures	• Identification of site for market.	Unit Comm. / Assemblyman	Time/Commitment	Community level	July, 2012		
	• Preparation of site for sheds or structures.	Unit Comm. / Assemblyman	Time/Commitment	Community level	July, 2012		

	<ul style="list-style-type: none"> Write letters to District Assembly, MP, and NGO's to seek support for the project and do follow-up. 	Unit Comm. / Assemblyman, Chief / Elders/SSF	Time/Commitment/T&T	Community level	Aug, 2012		
	<ul style="list-style-type: none"> Channel application letters to GHACEM Cement Foundation for cement 	SSF/Unit Comm./ Chief and Elders/ SSF	Time/Commitment/T&T	Community level	Aug. 2012		
	<ul style="list-style-type: none"> Raise funds through levying of or fund raising by community members 	Chief / Elders/ Unit Comm.	Time/Commitment, Money	Community level	Oct. 2012		
	<ul style="list-style-type: none"> Construction of market sheds or structures. 	Unit Committee / Chief & Elders.	Time/working tools/labour/finance	Community level	Dec, 2012		

Goal 4: The Community should have a KVIP toilet

4 a. Community will have a KVIP toilet	<ul style="list-style-type: none"> Identification of site for building. 	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment	Community level	Dec, 2012		
	<ul style="list-style-type: none"> Preparation of site for building. 	Assemblyman, CAP Committee	Labour, Time, Commitment	Community level	Dec, 2012		
	<ul style="list-style-type: none"> Write letters to appeal to Amansie Central District Assembly and MP to raise funds or support in terms of building materials for toilet and do follow-up. 	CAP Committee/ Unit Comm., Chief/ Elders, SSF	Time, Commitment, T&T	Community level	Jan 2013		
	<ul style="list-style-type: none"> Community leaders organise fund raising to raise money for project. 	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment, Money	Community level	Jun 2013		
	<ul style="list-style-type: none"> Levy community members to raise 	CAP	Time, Commitment	Community	Jul 2013		

	<p>additional money for project, if funds are not enough.</p> <ul style="list-style-type: none"> • Construction of toilets. 	<p>Committee/Assemblyman/ Unit Comm., Chief/ Elders.</p> <p>CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.</p>	<p>Labour, Gravels, T&T Sand Cement Gravels Working tools.</p>	<p>level</p> <p>Community level</p>	<p>Sept 2013</p>		
--	--	---	--	---	------------------	--	--

AMAMOM COMMUNITY ACTION PLAN

DISTRICT: AMANSIE CENTRAL DISTRICT ASSEMBLY

IMPLEMENTING PARTNER: SSF/KASA

VISION:

By the end of the year 2015, Amamon community should be a community that have a KVIP toilet, a clinic, a market and teachers quarters.

KEY ISSUES/GOAL/OBJECTIVE/S TRATEGIES	ACTIVITIES	PERSONS RES.	RESOURCE NEEDED	SOURCES	TIME		RE
					START	FINI SH	
Goal 1: The Community should have a KVIP toilet							
1a. Community will have a KVIP toilet	• Identification of site for building.	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment	Community level	July 2010		
	• Preparation of site for building.	Assemblyman, CAP Committee	Labour, Time, Commitment	Community level	Aug,2010		
	• Write letters to appeal to Amansie Central District	CAP Committee/ Unit Comm., Chief/ Elders, SSF	Time, Commitment, T&T	Community level	Aug.2010		
	• Assembly and MP to raise funds or support in terms of building materials for toilet and do follow-up.	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment, Money	Community level	Dec. 2010		
	• Community leaders organise fund raising to raise money for project.	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Time, Commitment	Community level	Jan. 2011		
	• Levy community members to raise additional money for project, if funds are not enough.	CAP Committee/Assemblyman/ Unit Comm., Chief/ Elders.	Labour, Gravels, T&T Sand Cement Gravels Working tools.	Community level	Mar 2011		
	• Construction of toilets.						
Goal 2: Construction of a Clinic or Health post							

2a. Construction of a health clinic or health post.	• Identification of site for building	CAP Committee/Assemblyman/Chief	Time/commitment	Community level	June, 2011		
	• Preparing of site for building	CAP Committee	Time, commitment, Labour.	Community level	June, 2011		
	• Write letters to the District Health Office, District Assembly, MP, and GHACEM Cement Foundation for support and do follow-up.	CAP Committee/Assemblyman/Chief/ SSF	Time, commitment, T&T	Community level	July. 2011		
	• Levy community to help acquire support for building.	CAP Committee/Assemblyman, Chief	Time/Commitment	Community level	Oct, 2011		
	• Organise fundraising raise additional funds	CAP Committee/Assemblyman, Chief / Elders.	Time/Commitment, Money.	Community level	Dec, 2011		
	• Construction of accommodation for health Post or Clinic	CAP Committee/Assemblyman, Chief/ Elders, SSF.	Labour, Gravels, T&T Sand Cement Gravels Working tools.	Community level	Feb, 2012		
	• Write letters to Ministry of Health or Ghana Health Service to staff their facility and do follow-up.	CAP Committee/Assemblyman, Chief/ Elders, SSF.	Time, Commitment.	Community level	Sept, 2012		
	• Write letters to Municipal Chief Executive Office and MP's office to solicit for help and do follow-up	CAP Committee/Assemblyman, Chief/ Elders, SSF.	Time, Commitment	Community level	Sept, 2012		

Goal 3: To have a market place and structures (sheds) for the market						
3a. To Construct market sheds or structures	• Identification of site for market.	Unit Comm. / Assemblyman	Time/Commitment	Community level	July, 2012	
	• Preparation of site for sheds or structures.	Unit Comm. / Assemblyman	Time/Commitment	Community level	July, 2012	
	• Write letters to District Assembly, MP, and NGO's to seek support for the project and do follow-up.	Unit Comm. / Assemblyman, Chief / Elders/SSF	Time/Commitment/T&T	Community level	Aug, 2012	
	• Channel application letters to GHACEM Cement Foundation for cement	SSF/Unit Comm./ Chief and Elders/ SSF	Time/Commitment/T&T	Community level	Aug. 2012	
	• Raise funds through levying of or fund raising by community members	Chief / Elders/ Unit Comm.	Time/Commitment, Money	Community level	Oct. 2012	
	• Construction of market sheds or structures.	Unit Comm. Chief & Elders.	Time/working tools/labour/finance	Community level	Dec, 2012	
Goal 4: Construction of Teachers quarters						
4a.	❖ Identification of site	Assemblyman/Unit Committee, SMC/ PTA,	Time, Commitment	Community level	Mar 2013	
	❖ Preparation of site	Assemblyman/ Unit Comm.	Time, Commitment, Labour	Community level	Mar 2013	
	❖ Write letters to Amansie Central District Assembly, MP and District Education office for support and do follow-up.	Assemblyman/Unit Committee, SMC/ PTA, Chief/ Elders SSF	Time / Commitment, T&T	Community Level, SSF	Apr 2013	
	❖ Write letters to GHACEM cement	Assemblyman/Unit	Time, commitment.	Community	Apr 2013	

	<p>foundation for help in terms of cement</p> <ul style="list-style-type: none"> ❖ Community leaders to organise fund raising to support the project. ❖ Levy community members to help raise funds for the project ❖ Construction of residential quarters for personnel. 	<p>Committee, SMC/ PTA, Chief/ Elders SSF</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p> <p>Assemblyman/Unit Committee, Chief/ Elders</p>	<p>Time/Commitment/ Money</p> <p>Time/Commitment</p> <p>Time, Commitment, Sand, Gravel, Cement and other building materials</p>	<p>Level, SSF</p> <p>Community level</p> <p>Community level</p> <p>Community level</p>	<p>Jun. 2013</p> <p>Aug 2013</p> <p>Dec 2013</p>	
--	---	--	---	--	--	--